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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0502 
PROJECT TITLE  GENERAL AVIATION DEVELOPMENT – PHASE II 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  TXDOT AVIATION / PHIL SAVKO 
CONSULTANT  KSA 
CONTRACTOR  WWWEBBER 
BUDGET  $2,044,397 

PROJECT DESCRIPTION 

General Aviation Development.  Phase II includes approximately 45,400 
SY of apron and  taxilanes; block outs  for  thangars, business hangars 
and executive hangars; drainage,  retaining walls, underground utilities, 
perimeter road, lighting, landscaping. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER * 

LAND/ROW ** 

DESIGN/SURVEYING 

CONSTRUCTION  06/06 – 11/07 

EQUIPMENT 

SCHEDULE COMMENTS 
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